
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

3825           

0009 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 07.27.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 10.01.2015

10.14.2015

03.22.2016

Date Let:

FOSTER NORTHWEST & SOUTHEAST

09.03.2015

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.22.2016

Date Project Completion:

Counties

PIERCE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

31825  000 STPD-13-4(110) 013 13.91 26.81 GRAD CULV SEED BR GDRL
BIT
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$3,962,816.70

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,621,952.84 $3,469,088.07 $152,864.77
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $3,621,952.84 $3,469,088.07 $152,864.77
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,621,952.84 $3,469,088.07 $152,864.77

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-26.53 $-25.00 $-1.53

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$26.53 -$1.53

Payment

-$25.00

$3,621,926.31 $3,469,063.07 $152,863.24

$.00 $.00 $.00

91%

% Time Comp

% Dollar Comp

83%

$3,961,506.30

07.19.2016 07.20.2016

07.25.2016

Koertje, Keith

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

07.26.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.26.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      5,870.00 1.000 5,870.00

1.000 5,870.00

1.000 5,870.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      2,844.00 1.000 2,844.00

1.000 2,844.00

1.000 2,844.00

1.000 2,844.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 31.000 930.00

31.000 930.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1012.00      169.22 4.000 676.88

4.000 676.88

4.000 676.88

4.000 676.88

0004

EACHRIGHT-OF-WAY MARKERS
0004 

1030.00      18.48 2,025.000 37,422.00

2,025.000 37,422.00

2,025.000 37,422.00

725.000 13,398.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1102.00      15.94 489.000 7,794.66

489.000 7,794.66

489.000 7,794.66

0.000 0.00

0006

SY  REMOVE ASPHALT SURFACE
0006 

7017.00      4.42 1,244.000 5,498.48

1,244.000 5,498.48

1,244.000 5,498.48

0.000 0.00

0007

LF  REMOVE GUARDRAIL
0007 

L006.00      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0008

ACRECOVER CROP SEEDING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.50 7,263.000 10,894.50

7,263.000 10,894.50

0.000 0.00

0.000 0.00

0009

SY  EROSION CONTROL, CLASS 1D
0009 

L022.11      4.00 533.000 2,132.00

533.000 2,132.00

493.000 1,972.00

0.000 0.00

0010

LF  FABRIC SILT FENCE-LOW POROSITY
0010 

Contracted 74,562.52

Current 74,562.52

In place 62,078.02

This Estimate 16,918.88

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      7,850.00 1.000 7,850.00

1.000 7,850.00

1.000 7,850.00

0.280 2,198.00

0011

LS  MOBILIZATION
0011 

4040.00      290.00 5.000 1,450.00

5.000 1,450.00

5.000 1,450.00

0.000 0.00

0012

EACHREMOVE HEADWALLS FROM CULVERTS
0012 

4044.00      6,870.00 1.000 6,870.00

1.000 6,870.00

1.000 6,870.00

0.000 0.00

0013

EACHPREPARATION OF STRUCTURE

AT STA. 293+86

0013 

4044.01      6,870.00 1.000 6,870.00

1.000 6,870.00

1.000 6,870.00

0.000 0.00

0014

EACHPREPARATION OF STRUCTURE

AT STA. 919+02

0014 

4050.01      20.00 31.000 620.00

31.000 620.00

31.000 620.00

0.000 0.00

0015

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4051.01      29.40 43.000 1,264.20

43.000 1,264.20

43.000 1,264.20

0.000 0.00

0016

CY  EXCAVATION FOR BOX CULVERTS
0016 

4100.06      1,080.00 4.900 5,292.00

4.900 5,292.00

4.900 5,292.00

0.000 0.00

0017

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0017 

4101.06      520.00 25.720 13,374.40

25.720 13,374.40

25.720 13,374.40

0.000 0.00

0018

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0018 

4107.07      740.00 3.850 2,849.00

3.850 2,849.00

5.930 4,388.20

0.000 0.00

0019

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0019 

4150.00      2.10 675.000 1,417.50

675.000 1,417.50

675.000 1,417.50

0.000 0.00

0020

LB  REINFORCING STEEL FOR HEADWALL
0020 

4151.00      1.60 2,480.000 3,968.00

2,480.000 3,968.00

2,480.000 3,968.00

0.000 0.00

0021

LB  REINFORCING STEEL FOR BOX CULVERT
0021 

4157.00      2.10 265.000 556.50

265.000 556.50

265.000 556.50

0.000 0.00

0022

LB  REINFORCING STEEL FOR COLLARS
0022 

4360.18      273.00 1.000 273.00

1.000 273.00

1.000 273.00

0.000 0.00

0023

EACH18" METAL FLARED-END SECTION
0023 

4360.36      797.00 1.000 797.00

1.000 797.00

1.000 797.00

0.000 0.00

0024

EACH36" METAL FLARED-END SECTION
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      91.00 10.100 919.10

10.100 919.10

21.550 1,961.05

21.550 1,961.05

0025

CY  CRUSHED ROCK FOR BASE COURSE
0025 

P300.36      77.00 32.000 2,464.00

32.000 2,464.00

20.000 1,540.00

0.000 0.00

0026

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0026 

P300.42      109.20 0.000 0.00

12.000 1,310.40

12.000 1,310.40

0.000 0.00

4000

LF  42" CULVERT PIPE, TYPE 3,4 OR 5

42" Culvert Pipe Type 3,4,5

4000 

Contracted 56,834.70

Current 58,145.10

In place 59,802.25

This Estimate 4,159.05

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STA. 724+45.00 TRIPLE 10' X 5' CONCRETE 

0030.40      2,945.00 1.000 2,945.00

1.000 2,945.00

1.000 2,945.00

0.300 883.50

0027

LS  MOBILIZATION
0027 

4044.00      6,380.00 1.000 6,380.00

1.000 6,380.00

1.000 6,380.00

0.000 0.00

0028

EACHPREPARATION OF STRUCTURE

AT STA. 724+45.00

0028 

4101.06      1,160.00 6.700 7,772.00

6.700 7,772.00

6.700 7,772.00

0.000 0.00

0029

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4151.00      1.70 935.000 1,589.50

935.000 1,589.50

935.000 1,589.50

0.000 0.00

0030

LB  REINFORCING STEEL FOR BOX CULVERT
0030 

Contracted 18,686.50

Current 18,686.50

In place 18,686.50

This Estimate 883.50

GROUP 4A CULVERT AT STA. 724+45.00 TRIPLE 10' X 5' CONCRETE 

GROUP 4B CULVERT AT STA. 793+06.00 TRIPLE 12' X 6' CONCRETE 

0030.40      2,945.00 1.000 2,945.00

1.000 2,945.00

1.000 2,945.00

0.000 0.00

0031

LS  MOBILIZATION
0031 

4044.00      6,380.00 1.000 6,380.00

1.000 6,380.00

1.000 6,380.00

0.000 0.00

0032

EACHPREPARATION OF STRUCTURE

AT STA. 793+06.00

0032 

4101.06      1,160.00 7.500 8,700.00

7.500 8,700.00

7.500 8,700.00

0.000 0.00

0033

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0033 

4151.00      1.70 795.000 1,351.50

795.000 1,351.50

795.000 1,351.50

0.000 0.00

0034

LB  REINFORCING STEEL FOR BOX CULVERT
0034 

Contracted 19,376.50

Current 19,376.50

In place 19,376.50

This Estimate 0.00

GROUP 4B CULVERT AT STA. 793+06.00 TRIPLE 12' X 6' CONCRETE 

GROUP 5 SEEDING

0030.50      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0035

LS  MOBILIZATION
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.02      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0036

ACRESEEDING, TYPE B
0036 

L032.75      160.00 2.000 320.00

2.000 320.00

0.000 0.00

0.000 0.00

0037

TON MULCH
0037 

Contracted 3,320.00

Current 3,320.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 398+06.11  1-24'-6" & 2-17'- 9" SPANS 

0030.60      16,000.00 1.000 16,000.00

1.000 16,000.00

1.000 16,000.00

0.701 11,216.00

0038

LS  MOBILIZATION
0038 

6007.12      275.00 39.000 10,725.00

39.000 10,725.00

167.292 46,005.30

0.000 0.00

0039

SY  CONCRETE BRIDGE DECK REPAIR
0039 

6131.23      4.50 699.000 3,145.50

699.000 3,145.50

699.000 3,145.50

699.000 3,145.50

0040

SF  PENETRATING CONCRETE SEALER
0040 

6619.50      3,000.00 6.000 18,000.00

6.000 18,000.00

6.000 18,000.00

0.000 0.00

0041

EACHREPAIR FLOOR DRAIN
0041 

Contracted 47,870.50

Current 47,870.50

In place 83,150.80

This Estimate 14,361.50

GROUP 6 BRIDGE AT STA. 398+06.11  1-24'-6" & 2-17'- 9" SPANS 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6A BRIDGE AT STA. 762+39.19  1-28-6", 2-18'-0 " & 2-23'

0030.60      16,000.00 1.000 16,000.00

1.000 16,000.00

0.476 7,616.00

0.000 0.00

0042

LS  MOBILIZATION
0042 

6007.12      275.00 70.000 19,250.00

70.000 19,250.00

107.973 29,692.59

0.000 0.00

0043

SY  CONCRETE BRIDGE DECK REPAIR
0043 

6105.02      163.00 35.000 5,705.00

35.000 5,705.00

0.000 0.00

0.000 0.00

0044

TON ROCK RIPRAP, TYPE B
0044 

6131.23      4.25 1,219.000 5,180.75

1,219.000 5,180.75

1,219.000 5,180.75

0.000 0.00

0045

SF  PENETRATING CONCRETE SEALER
0045 

6619.50      3,000.00 10.000 30,000.00

10.000 30,000.00

10.000 30,000.00

0.000 0.00

0046

EACHREPAIR FLOOR DRAIN
0046 

Contracted 76,135.75

Current 76,135.75

In place 72,489.34

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 762+39.19  1-28-6", 2-18'-0 " & 2-23'

GROUP 7 GUARDRAIL

0030.70      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0047

LS  MOBILIZATION
0047 

7001.50      785.00 46.000 36,110.00

46.000 36,110.00

46.000 36,110.00

46.000 36,110.00

0048

EACHCULVERT MOUNTED GUARDRAIL POST
0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7011.20      26.25 425.000 11,156.25

425.000 11,156.25

425.000 11,156.25

425.000 11,156.25

0049

LF  W-BEAM GUARDRAIL
0049 

7020.00      2,375.00 4.000 9,500.00

4.000 9,500.00

4.000 9,500.00

4.000 9,500.00

0050

EACHBRIDGE APPROACH SECTIONS
0050 

7024.27      2,675.00 12.000 32,100.00

12.000 32,100.00

12.000 32,100.00

12.000 32,100.00

0051

EACHGUARDRAIL END TREATMENT, TYPE II
0051 

Contracted 93,866.25

Current 93,866.25

In place 93,866.25

This Estimate 93,866.25

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.50 2,044.000 15,330.00

2,044.000 15,330.00

1,639.920 12,299.40

0.000 0.00

0052

STA OVERLAY BROKEN LINES
0052 

0002.60      8.50 4,088.000 34,748.00

4,088.000 34,748.00

3,077.510 26,158.84

0.000 0.00

0053

STA OVERLAY SOLID LINES
0053 

0030.90      130,000.00 1.000 130,000.00

1.000 130,000.00

1.000 130,000.00

0.000 0.00

0054

LS  MOBILIZATION
0054 

1020.03      35.00 28.000 980.00

28.000 980.00

0.000 0.00

0.000 0.00

0055

EACHDELINEATOR,  TYPE III
0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2001.00      29.50 5.000 147.50

5.000 147.50

0.000 0.00

0.000 0.00

0056

CY  GRAVEL SURFACE COURSE
0056 

2010.00      47.00 210.000 9,870.00

210.000 9,870.00

45.296 2,128.91

45.296 2,128.91

0057

CY  CRUSHED ROCK SURFACE COURSE
0057 

2021.00      50.00 2.000 100.00

2.000 100.00

0.000 0.00

0.000 0.00

0058

EACHMAILBOX POST
0058 

6133.00      40.00 604.000 24,160.00

604.000 24,160.00

604.000 24,160.00

0.000 0.00

0059

SY  MEMBRANE WATERPROOFING
0059 

7521.24      24.55 72.000 1,767.60

72.000 1,767.60

0.000 0.00

0.000 0.00

0060

LF  24" WHITE PREFORMED PAVEMENT MARKING
0060 

7530.44      1,160.00 2.000 2,320.00

2.000 2,320.00

0.000 0.00

0.000 0.00

0061

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0061 

8022.15      1.48 500.000 740.00

500.000 740.00

370.700 548.64

0.000 0.00

0062

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0079 

8022.20      1.48 47,590.000 70,433.20

47,590.000 70,433.20

45,212.070 66,913.87

0.000 0.00

0063

EACHHYDRATED LIME/WARM MIX ASPHALT
0062 

9002.10      31.39 500.000 15,695.00

500.000 15,695.00

370.700 11,636.28

-24.190 -759.32

0064

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0080 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.75      31.39 45,790.000 1,437,348.10

45,790.000 1,437,348.10

45,063.920 1,414,556.45

0.000 0.00

0065

TON ASPHALTIC CONCRETE, TYPE SPR
0063 

9009.00      4.00 6,018.000 24,072.00

6,018.000 24,072.00

6,022.000 24,088.00

106.000 424.00

0066

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0064 

9009.75      135.50 105.000 14,227.50

105.000 14,227.50

24.500 3,319.75

0.000 0.00

0067

SY  TEMPORARY SURFACING
0065 

9009.89      105.50 391.000 41,250.50

391.000 41,250.50

391.000 41,250.50

0.000 0.00

0068

SY  SURFACING 9"
0066 

9010.50      41.39 1,800.000 74,502.00

1,800.000 74,502.00

94.150 3,896.87

0.000 0.00

0069

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0067 

9020.95      583.00 17.000 9,911.00

17.000 9,911.00

11.744 6,846.75

0.000 0.00

0070

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0081 

9021.13      583.00 1,618.060 943,328.98

1,618.060 943,328.98

1,416.978 826,098.17

0.000 0.00

0071

TON PERFORMANCE GRADED BINDER (64-34)
0068 

9034.00      3.50 3,779.000 13,226.50

3,779.000 13,226.50

3,779.000 13,226.50

0.000 0.00

0072

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0069 

9053.00      2.00 38,070.000 76,140.00

38,070.000 76,140.00

50,000.000 100,000.00

100.000 200.00

0073

GAL TACK COAT
0070 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      30.00 10.000 300.00

10.000 300.00

0.000 0.00

0.000 0.00

0074

MGALWATER
0071 

9179.23      345.00 680.931 234,921.20

680.931 234,921.20

680.232 234,680.05

0.000 0.00

0075

STA COLD MILLING, CLASS 3
0072 

9179.35      5.00 2,239.000 11,195.00

2,239.000 11,195.00

2,239.000 11,195.00

0.000 0.00

0076

SY  COLD MILLING, CLASS 5
0073 

9179.72      10.00 380.000 3,800.00

380.000 3,800.00

380.000 3,800.00

0.000 0.00

0077

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0074 

9185.76      6.60 1,360.000 8,976.00

1,360.000 8,976.00

1,320.000 8,712.00

1,320.000 8,712.00

0078

STA RUMBLE STRIPS, ASPHALT
0075 

9188.50      40.00 737.000 29,480.00

737.000 29,480.00

978.890 39,155.60

0.000 0.00

0079

SY  SURFACING UNDER GUARDRAIL
0076 

9300.37      1.00 850.000 850.00

850.000 850.00

0.000 0.00

0.000 0.00

0080

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0082 

9300.38      1.00 80,903.000 80,903.00

80,903.000 80,903.00

0.000 0.00

0.000 0.00

0081

EACHRAP INCENTIVE PAYMENT
0077 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

3825           

0009 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.52      6,500.00 1.000 6,500.00

1.000 6,500.00

0.000 0.00

0.000 0.00

0082

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0078 

Contracted 3,317,223.08

Current 3,317,223.08

In place 3,004,671.58

This Estimate 10,705.59

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 9,617.000 4,808.50

9,617.000 4,808.50

1,112.000 556.00

14.000 7.00

0083

BDAYBARRICADE, TYPE II
0083 

0001.10      2.00 936.000 1,872.00

936.000 1,872.00

3,628.000 7,256.00

304.000 608.00

0084

BDAYBARRICADE, TYPE III
0084 

0001.75      1.00 1,040.000 1,040.00

1,040.000 1,040.00

1,152.000 1,152.00

0.000 0.00

0085

EACHTEMPORARY SIGN DAY
0085 

0001.90      1.00 17,170.000 17,170.00

17,170.000 17,170.00

10,023.000 10,023.00

1,088.000 1,088.00

0086

EACHSIGN DAY
0086 

0002.28      0.40 7,500.000 3,000.00

7,500.000 3,000.00

4,555.000 1,822.00

0.000 0.00

0087

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0087 

0002.30      0.40 1,600.000 640.00

1,600.000 640.00

206.000 82.40

0.000 0.00

0088

LF  PAVEMENT MARKING REMOVAL
0088 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:
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0009 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.44      0.40 7,800.000 3,120.00

7,800.000 3,120.00

8,841.000 3,536.40

0.000 0.00

0089

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0089 

0002.47      0.10 7,800.000 780.00

7,800.000 780.00

3,868.000 386.80

0.000 0.00

0090

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0090 

0003.10      250.00 140.000 35,000.00

140.000 35,000.00

103.500 25,875.00

16.000 4,000.00

0091

DAY FLAGGING
0091 

0003.20      350.00 50.000 17,500.00

50.000 17,500.00

34.500 12,075.00

1.500 525.00

0092

DAY FURNISHING AND OPERATING PILOT VEHICLE
0092 

0003.50      25.00 575.000 14,375.00

575.000 14,375.00

612.500 15,312.50

0.000 0.00

0093

LF  CONCRETE PROTECTION BARRIER
0093 

0003.56      5.00 575.000 2,875.00

575.000 2,875.00

612.500 3,062.50

0.000 0.00

0094

LF  RELOCATE CONCRETE PROTECTION BARRIER
0094 

0003.70      450.00 8.000 3,600.00

8.000 3,600.00

8.000 3,600.00

0.000 0.00

0095

EACHTEMPORARY RUMBLE STRIP
0095 

0003.74      10,000.00 2.000 20,000.00

2.000 20,000.00

2.000 20,000.00

0.000 0.00

0096

EACHTEMPORARY TRAFFIC SIGNAL
0096 

0010.04      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0097

EACHFIELD OFFICE
0097 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

3825           

0009 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

2,571.000 5,142.00

2,571.000 5,142.00

0098

HOURTRAINING
0098 

0030.00      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0099

LS  MOBILIZATION
0099 

7110.00      10.00 9,425.000 94,250.00

9,425.000 94,250.00

8,187.000 81,870.00

0.000 0.00

0100

LF  TEMPORARY FENCE
0100 

9110.01      50.00 60.000 3,000.00

60.000 3,000.00

0.000 0.00

0.000 0.00

0101

HOURRENTAL OF LOADER, FULLY OPERATED
0101 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0102

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0102 

9110.03      50.00 60.000 3,000.00

60.000 3,000.00

0.000 0.00

0.000 0.00

0103

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0103 

9110.07      75.00 60.000 4,500.00

60.000 4,500.00

12.000 900.00

8.000 600.00

0104

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0104 

9110.27      50.00 10.000 500.00

10.000 500.00

0.000 0.00

0.000 0.00

0105

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0105 

L022.75      5.00 200.000 1,000.00

200.000 1,000.00

0.000 0.00

0.000 0.00

0106

LF  TEMPORARY SILT CHECK
0106 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      4.00 400.000 1,600.00

400.000 1,600.00

45.000 180.00

0.000 0.00

0107

LF  TEMPORARY SILT FENCE
0107 

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0108

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0108 

Contracted 253,630.50

Current 253,630.50

In place 207,831.60

This Estimate 11,970.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,961,506.30

Current 3,962,816.70

In place 3,621,952.84

This Estimate 152,864.77


